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PURPOSE

The Grade Crossing Policy is intended to provide a structured process for the evaluation of
potential grade separations vs. at grade operation along light rail lines. The policy recognizes
the operational and safety issues of at-grade versus grade-separated solutions as well as the
institutional and monetary implications. It is recognized that local, state and federal government
officials are involved in the process as well as the communities along the light rail line and
therefore, no rigid MTA policy can dictate the ultimate solution. However, the purpose of the
policy is to provide a process that addresses all of the principal concerns and clarifies the trade-
offs involved in grade separation decisions. Furthermore, the policy is intended to minimize the
up-front costs associated with consideration of grade separations as well as minimizing the
likelihood of unanticipated consequences such as budgeting for an at-grade solution when a
grade separation would ultimately be required.

This policy prescribes both the overall review process as well as the specific technical studies
that would be accomplished within the review process. (Refer to the attached Appendix for a list
of definitions of traffic engineering technical terms incorporated in the policy as well as the
technical support for the policy.)

This Policy does not address conditions at existing crossings; although some of the analysis
procedures and indicated treatments can be applied to existing crossings, the intention of the
Policy is to develop assessments of conditions at proposed grade crossings before they are
constructed.

GRADE CROSSING REVIEW PROCESS

Figure 1 illustrates the overall review process. The policy includes up to three sequential phases
of review and three corresponding Milestones would take place before arriving at the “Final
Decision” on a crossing:

o Milestone 1 — Initial Screening — A preliminary, planning level assessment of the
roadway crossings based upon readily-available, planning-level data for roadway
volumes and train frequencies leading to an initial categorization of roadway crossings
into three groups: “At Grade Should be Feasible”, “Possible At Grade Operation”, and
“Grade Separation Usually Required”.

¢ Milestone 2 — Detailed Analysis — A detailed operational evaluation taking into account

peak period, movement-by-movement analysis of roadway traffic in conjunction with
assessment of potential impacts to rail operations due to priority control. Provides more
refined assessment of feasibility of at grade operation and also identifies operational
trade-offs between roadway traffic conditions and rail operations. Also includes initial
review of safety issues based upon site-specific evaluation of geometric conditions and
observed and/or projected usage of the crossing. Results in a preliminary determination
of locations that may be operated at grade versus grade-separated.
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o Milestone 3 — Verification — This step includes the process of developing consensus
regarding the proposed design solution with local constituencies including other involved
agencies and the community as appropriate. This step may include preliminary
engineering studies and cost estimates for alternative treatments. It may also include
refinement of projected traffic volumes and validation of traffic and rail operations using
simulation modeling. Finally, it may include additional effort on safety issues and
countermeasures. At the conclusion of this milestone, it is expected that all technical
studies will have been completed leading to a final recommendation by MTA for the
crossing configuration.

As shown on the flowchart, Milestone 1 effort is usually accomplished during a preliminary
planning feasibility study, Milestone 2 and 3 effort is usually accomplished during preliminary
engineering and environmental clearance, and a final decision should be secured in conjunction
with final engineering of the LRT Project.

Approved by MTA Board 12-4-03 Page 2



Grade Crossing Policy for Light Rail Transit Revised Policy

Figure 1 — Light Rail Roadway Crossing Review Process
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¢ Final Decision — Final disposition of the crossing configuration based upon all of the
preceding technical analysis, engineering studies, and agency consensus building. The
California Public Utilities Commission must approve of each grade crossing application
under the provisions of General Order 75-C. Other third party agreements and
requirements must be met.

The boxes across the top of Figure 1 shows the required inputs for each of the analysis phases
and the boxes across the bottom of the chart indicate the information which is available
following each step in the process.

The Policy presumes that the technical evaluations that are accomplished will be conducted in a
cooperative fashion with involved jurisdictions including the local highway authority and the
California Public Utilities Commission (CPUC). This cooperation would include obtaining
available data regarding the proposed crossing locations, review of technical studies, and
development of technical consensus regarding the issues and results.

In accordance with the degree of project development and the level of detail regarding the
proposed LRT project, it is expected that the Initial Assessment (Milestone 1) would be
prepared in conjunction with a Preliminary Planning Study or Conceptual Design Feasibility
Study, and that the Detailed Analysis (Milestone 2) and Verification (Milestone 3) would be
accomplished during the Preliminary Engineering (PE) / Environmental Clearance phase of
project development.

In California, formal application under the provisions of General Order 75-C (for grade crossings
in general) and in conformity to General Order 143-B (for light rail) needs to be approved prior to
construction. This Policy presumes the formal CPUC process constitutes the “Final Decision”,
however, preliminary informal review of the proposed grade crossings with the CPUC staff
should take place during Milestones 2 and 3 if not earlier. Obtaining a technical consensus with
involved third parties during preliminary engineering is important so that a firm construction
budget can be developed.

GRADE CROSSING REVIEW METHODOLOGY

Figure 2 provides a diagram that depicts the analysis process incorporated in the policy. As
indicated at the top of the flowchart, the Initial Screening conducted as part of Milestone 1 will
result in one of three outcomes. In many instances, the initial determinations for crossings
screened as “At Grade Should Be Feasible” or “Grade Separation Usually Required” will be
confirmed. However, for all crossings initially screened as “Possible At Grade Operation” as well
as for certain conditions as depicted in the flowchart, and engineering study of operational and
safety issues needs to be conducted as part of the detailed analysis leading up to Milestone 2,
and the results of the engineering study may change the resulting outcome. Regardless of the
analysis path selected, at the conclusion of the detailed analysis including engineering studies
as required, the preliminary disposition of each crossing will be identified as either “At Grade” or
“Grade Separate” at the conclusion of Milestone 2.

Specific analysis procedures for each milestone are further described in the text on the following
pages.

(Refer to Appendix A for technical support for the methodology.)
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Figure 2 — Evaluation Flowchart
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MILESTONE 1 - INITIAL SCREENING

Input Data — Initial Screening:

The initial screening is based upon readily available planning-level information regarding the
project description, roadway volumes and number of lanes, as well as train frequencies:

e Project Description Data — As a minimum, identifies all of the potential grade crossings
or grade separations. (Conceptual designs are not needed for the Initial Screening.)

o Roadway Volumes and Number of Lanes — The Initial Screening is based upon the
estimated peak hour per-lane volume of traffic crossing the alignment (highest
directional volume). It is preferable to evaluate the year of opening volumes and the 20-
year forecast volumes, if available. If these are not available, existing volume data
factored to a future year may be used.

e Train Frequencies — The desired headways for train operation need to be identified. If
operations planning has not been accomplished, train frequencies should be based upon
comparable lines, or 6- minute headways (10 trains per hour each direction) can be
assumed as a nominal frequency.

Methodology — Initial Screening:

Plot each roadway crossing on the Initial Screening Chart (Figure 3) to determine which of the
three zones the crossing lies within. (Refer to the “Notes on Traffic Turning Data” in Appendix A
for recommended handling of left-turn movements, if available.).

In the event a crossing lies very close to one of the two threshold lines, the crossing may be
considered in the more restrictive category, since existing traffic counts are subject to day-to-
day fluctuation and forecasts are estimates only.

Results — Initial Screening:

After the technical analysis has been completed, each crossing should be assigned to one of
three categories:

e At Grade Operation Should Be Feasible

e Possible At Grade Operation

e Grade Separation Usually Required
At this point in time MTA should share the results of the Initial Screening with third parties that
may have comments on the data and results. Also, MTA should begin to identify and address

other issues such as site-specific geometric issues, recurrent traffic queues, accident history,
etc., that may indicate safety concerns over and above the traffic operational analysis.
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Figure 3 — Nomograph for Initial Screening
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MILESTONE 2 — DETAILED ANALYSIS

Input Data — Detailed Analysis:

The Detailed Analysis phase utilizes all available planning information and includes conceptual
design plans for the crossings. The following inputs are required:

Site Conditions — Geometric and traffic operational conditions at the grade crossings
should be identified. Geometric conditions includes the lane configuration of the crossing
roadway back to and including the nearest signalized intersection or major intersection
on either side of the crossing as well as driveways, curb delineation, channelization, or
other features which could affect traffic operation in the vicinity of the crossing.

From an operations perspective, considerations include the approach speeds of trains
and roadway vehicles, accident history and observed risky behavior, recurrent queuing
in the vicinity of the crossing, whether there is a background traffic signal progression
along the cross street, pedestrian activity, or other unique operational conditions. The
use of the roadway including whether it is a school bus route or along a pedestrian route
to school, if used by a high percentage of heavy vehicles or vehicles carrying hazardous
substances, or if the crossing is required to be used frequently by emergency response
units should be identified.

Other existing conditions to remain that could affect operations should be noted such as
parallel freight rail lines that are to remain in operation with LRT.

Concept Designs — The crossing geometry needs to be conceptually defined. This will
include whether the crossing will be a “mid block” crossing or whether the LRT line will
be median or side-running along an existing roadway intersecting with the cross street at
the crossing. The number of tracks and the approximate track alignment is key. The
concept design should also identify the proposed method of traffic control (e.g., gates or
traffic signal with stop bars located).

The location of the trackway and the roadway configuration, including any changes
proposed in conjunction with provision of a grade crossing should be identified. This
should include consideration of stop bar locations, and bicycle and pedestrian
accommodations including the provision of appropriate “refuge zones” between roadway
lanes and the trackway.

The conceptual design plans should identify lane geometrics that can provide suitable
operation with the LRT grade crossing. For example, for on-street alignments at
intersections with traffic signal control, turn bays should be provided to hold traffic
turning across the trackway. Left turn bays should also be provided where feasible on
street running alignments at intersections on the cross street to accommodate track
clearance for gated crossings and to preclude opposing left turns from “locking up” in the
LRT median.

In accordance with General Order 143-B of the CPUC, the allowable alignment speed
will depend upon the degree of separation between a parallel roadway and the track
alignment.
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e Traffic Control Options (Including Safety Devices) — The detailed analysis will identify
traffic control options, for which there are two principal choices under current regulations
of the California Public Utilities Commission: (1) greater than 35 mph / 56 kph operation
with traffic control using automatic crossing gates or (2) lower speed (35 mph / 56 kph or
less) operation with a traffic signal used as the primary traffic control device. In most
instances, gated crossings will also require pre-emption of traffic signals within the
influence zone." In addition to the primary means of traffic control, known supplemental
traffic control, warning or safety devices that are proposed should be identified.

If the crossing is signalized, the proposed signal phasing should be identified including
necessary slot clearance provisions such as green extensions for downstream signal
heads. In some cases, a range of alternative timing plans, including variations in cycle
length may need to be reviewed to determine which provides the best operation. In
addition, there are a number of possible traffic control strategies including “full priority”,
“partial priority”, “green band”, or “pre-emption”. One or more options may be under

consideration, which would lead to a number of possible grade crossing solutions, each
with different traffic and rail operational results.

¢ Rail Operations Options — In addition to the intended train frequencies, the rail
operations information should include the speed profile through the crossing, station
dwell if there is an adjacent platform, and the proposed location of “hold points” if one of
the operational considerations to obtain at-grade operation is accepting train delays.

Methodology — Detailed Analysis:

The flowchart previously shown in Figure 2 depicts the analysis process.

In many instances, an immediate assessment of the Preliminary Disposition of the crossing can
be made (as indicated in the tracks to the extreme left and right hand sides of the flowchart:

o At Grade - If the Initial Screening was “At Grade Should Be Feasible”, and the crossing
is proposed as a traffic signal controlled, “low speed” crossing, and there are no salient
safety issues, then the result of the Detailed Analysis phase is “Preliminary Disposition
At Grade”. Note that two additional decision points may trigger the operational and
safety analysis shown in the middle track of the flow chart: 1) gated crossings, for which
a queuing analysis needs to be performed to determine the need for traffic signal pre-
emption or other queuing control techniques, and 2) locations where the site conditions
or crossing usage indicates the need for safety review at this stage of the process.

o Grade Separation — If the Initial Screening indicated “Grade Separation Usually
Required” and the crossing is proposed as a gated, crossing with pre-emption of
adjacent traffic signal (if present) or unimpeded, “high speed” rail operations are
required, then the result of the Detailed Analysis is “Preliminary Disposition Grade
Separated.” If, on the other hand, lower speed operation through the crossing with use
of a traffic signal to control the crossing is acceptable, then as shown in the decision
point, additional operational and safety analysis can be done for this alternate approach.

! Per the current requirements of the Manual of Uniform Traffic Control Devices (MUTCD) the influence
zone is a minimum of 200 feet (60 m) but could be greater, depending upon engineering study of likely
recurrent queuing into the grade crossing.
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All other conditions, including all of the locations that were initially screened as “Possible At
Grade Operation”, will require “Engineering Study” consisting of an operational and safety
analysis as described immediately below to be accomplished in order to make a determination
as to whether the crossing could be operated at grade.

Traffic Operational and Safety Engineering Study Procedure:

The engineering study is a multi-step manual evaluation of the Level of Service of adjacent or
co-incident traffic signal controlled intersections, queuing and other safety factors along with
identification of impacts to rail operations including delays and patronage. Queuing analyses
should take into account various operational scenarios including evaluation of the range of
queuing anticipated given likely operational conditions, e.g., crossing gate blockage times may
be longer with near-side stations. (Refer to Appendix A for a more detailed description of the
process.)

1. Identify Operational Volumes — Review the traffic volume assumptions and make
adjustments if appropriate.

2. Compute Influence Zone Queue — The influence zone queue is the queue which builds
from an adjacent signalized intersection along the cross street towards the grade
crossing (see Figure 4).

3. Compute Crossing Spillback Queue — The crossing spillback queue is the queue that
builds back from the grade crossing towards an adjacent roadway-roadway intersection
(see Figure 4).

4. Evaluate Cross Street Queues vs. Available Storage — The extent of queuing along the
cross street should be compared to the roadway geometry to determine whether either
the crossing spillback queue is impacting an adjacent major intersection or if an adjacent
major intersection is generating an influence zone queue which would impact the grade
crossing. Queuing can be determined by computation or, for existing conditions, by
observation. In the event crossing queues are spilling back, mitigation measures are
required. (Refer to Appendix A for specifics).

5. Evaluate Impact of Pre-Emption — In the event the crossing will be pre-empted, an
evaluation of the impact on cross street vehicle platoons should be accomplished to
verify the ability of the roadway to “recover” from pre-emption events.

The analysis methodology requires four steps:

Step 1 — Identify Useable Green Ratio for Non-Compatible Phase

Step 2 — Adjust Useable Green Ratio to Reflect Train Frequency

Step 3 — Evaluate Base Case Volume/Capacity of Controlling Intersection
Step 4 — Apply V/C Adjustment

The results of the numeric analysis (refer to Appendix for details) should be evaluated as
shown in Table 1:

Approved by MTA Board 12-4-03 Page 10



Grade Crossing Policy for Light Rail Transit

Revised Policy

Table 1 — Criteria for Evaluating Impact of Pre-Emption on Cross-Street

Progression

Adjusted Volume/Capacity Ratio
Of Controlling Intersection (1)

Quality of Cross Street Progression (2)

Little or No Moderate High

VIC <0.85 OK OK OK
0.85 <=V/C <= 0.95 OK Marginal (3) Fail (4)
VIC > 0.95 Marginal (3) Fail (4) Fail (4)

Notes:

(1) “Controlling Intersection” is the cross street intersection within %2 mile proximity to the
LRT grade crossing (including the LRT intersection for median-running conditions) which
has the highest degree of saturation; the V/C of the controlling intersection should be
adjusted for impact to non-compatible phase (see text for analysis procedure).

(2) Based upon “Arrival Type” definitions as provided in Highway Capacity Manual 2000:
“High” is arrival type 5 or 6, “Moderate” is arrival type 4, and “Little or No” is arrival

types 1 - 3.

(3) Indicates pre-emption results in measurable impact to cross street. Operation with pre-
emption subject to engineering review of need for traffic progression and impact to LRT
if pre-emption not provided. Alternative at-grade operation with green band or priority
control should be feasible provided there are traffic signal phases that are compatible

with the LRT movement at this location.

(4) Indicates pre-emption results in significant adverse impact to cross street; extenuating
circumstances needed to justify use of pre-emption provided traffic progression is
needed on cross street. Alternative at-grade operation with green band or priority control
may be feasible provided there are traffic signal phases that are compatible with the LRT

movement at this location.
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Figure 4 — Grade Crossing Queues lllustrating Queue Overflow Beyond Capacity

“Gate Spill Back” Queue

1 Available Storage Distance o T-o

“Influence Zone” Queue

Approved by MTA Board 12-4-03 Page 12



Grade Crossing Policy for Light Rail Transit Revised Policy

6. Compute Controlling Intersection Level of Service (LOS) — The controlling intersection is
the signalized intersection at the grade crossing or along the cross street within the
influence zone (as identified in Step 2) which is the most congested during the peak
period. The LOS of the controlling intersection provides an indication of the feasibility of
transit priority solutions with traffic signal control at the grade crossing and whether the
impact of operation as a gated crossing is feasible. (Refer to Appendix A for discussion
of service levels.)

7. Safety Analysis

As a standard practice, a safety review should be conducted for all grade crossings as
part of the design of the project. However, for the purpose of determining the need for a
grade separation, a safety analysis should be conducted for grade crossings where the
decision to grade separate is questionable in order to determine whether adverse safety
conditions, in conjunction with adverse operational conditions, would suggest a grade-
separated solution.

Given that there are a wide range of safety mitigations and design features which can be
incorporated into the design of an LRT alignment; substantial experience has been
gained with treatments over the past decade; and, substantial documentation of
available measures and design treatments is readily available to designers, it is difficult
to identify specific numeric thresholds for grade separation based purely on safety
concerns without consideration for the effect of safety provisions proposed in conjunction
with the at-grade design.’

The factors presented in Table 2 should be considered in a preliminary safety review.
Table 2 indicates potential mitigation for each identified safety concern. Engineering
Study should be accomplished to determine which of the factors is a concern at the
crossing, possible countermeasures, potential applicability, and effectiveness of potential
mitigations.

The recommended approach for conducting the safety review is to assemble a
“diagnostic team” to field review the proposed crossing. The diagnostic team should
include representation from MTA operations, MTA rail construction, MTA planning, the
responsible local highway authority, and the CPUC. Procedures for conducting the field
diagnostic review are provided in the federal Highway Grade Crossing Handbook.

The Engineering Study of safety features should determine whether effective mitigations
are available to address identified safety concerns. If mitigation is not possible, then a
grade separation should be considered.

(Refer to Appendix A for more discussion of the safety review and analysis.)

! Excepting recurrent queuing across the tracks that cannot be managed or eliminated with traffic control
techniques.
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Table 2 — Safety Concerns and Potential Mitigation

Safety Concern

Mitigation

Traffic Queuing

Anti-Queuing Traffic Control Measures; Grade
Separation if None Feasible

Approach and Corner Sight Distance

Supplemental Active Warning Devices
Reduce Allowable Train Speed

Visual Confusion/Sign or Signal Clutter

Removal of Unnecessary Signs/Signals

Prevailing Traffic Speed

Control Traffic Speed with Traffic Signal
Control or Reduced Speed Limit

Large Truck Percentage

Restrict Truck Traffic. Improve Signing or
Traffic Signal Timing to Keep Trucks of Tracks

Heavy Pedestrian Volumes

Channelization, Active Warning Devices and
Pedestrian Control Devices, Traffic Control
Officers for Events

School Access Route

Channelization, Active Warning Devices and
Pedestrian Control Devices, Education, and
Crossing Guards

Emergency Vehicle Route

Identify and/or Provide Alternative Route
Provide Remote Notification of Crossing Status

Accident History

Remedy Specific to the Accident Cause

Gate Drive Around Potential

Photo Enforcement, Medians, Four Quadrant
Gates

Delineation and Roadway Marking

Increase Contrast at Crossing or Improve
Delineation

Traffic Control Observance

Install Active Signs. Increase Enforcement
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Preliminary Disposition

After the operational analysis data is developed, crossings are assigned a Preliminary
Disposition as either at grade or grade separated based upon consideration of the Detailed
Analysis data and further consideration of possible priority strategies.

There are three basic “tests” that the engineering study ultimately addresses. If the grade
crossing passes all three tests, a preliminary disposition of at-grade can be assigned. If the

grade crossing fails any of the three tests, then a preliminary disposition of grade separate
should be assigned. The tests are as follows:

o Safety Check
Pass- Safety concerns are minor and/or can be mitigated.

Fail- Engineering study determines mitigations are not available to address safety
concerns to adequate level.

e Traffic Operations Check

Pass- No operational factors are found that would result in unacceptable traffic impacts
due to the proposed grade crossing.

Fail- Unacceptable conditions predicted based upon the traffic operational analysis, as
further noted below.

It should be noted that most grade crossings would be operated using either crossing gates or
traffic signals to provide traffic control. In the event crossing gates are provided, pre-emption of
traffic signals that are within the influence zone of the crossing (as determined by engineering
study) is ordinarily required by the Manual of Uniform Traffic Control Devices. In the event traffic
signals are provided, the signals may be pre-empted or priority control may be utilized. With
priority control, either “full” or “partial” priority can be provided. In addition, rail operation could be
accommodated by providing a “green band” type of operation in which the signals operate on a
fixed time pattern with slots for LRT movements provided as part of the timing plan.

In performing the traffic operations check, the analyst must determine whether the proposed type
of traffic control as described above can be accommodated based upon the geometry, volumes,
and rail operations projected for the grade crossing. In the event the controlling intersection is
operating at or close to capacity (e.g., LOS E-F), it may not be possible to provide pre-emption or
high priority for LRT movements, but delays under partial priority or green band type of operation
may be acceptable from an LRT operations perspective. Conversely, even with LOS C or D, if
pre-emption is required for rail operations, unacceptable impacts to cross street traffic signal
progressions may result.

Examples of failure of the traffic operations check include, but are not limited to: (1) Pre-emption
of traffic signal required at the crossing for rail operations purposes, but pre-emption results in
unacceptable impact to progressive traffic flows along the cross street. (2) High priority over
street traffic required at the crossings for rail operations purposes, but there is inadequate slack
time for adjusting the controlling traffic signal and the controlling traffic signal must remain in
coordination with other signals along the cross street. (3) At a street-running location there are no
LRT-compatible movements so the LRT would need to have a separate phase, but the
intersection is already operating at capacity due to vehicular movements and no mitigation can be
identified. (4) At a location proposed for “green band” type of operation, no acceptable traffic
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signal timing plan can be identified to provide the required “slots” for LRT movements which is
also workable vehicular traffic.

At locations where the Traffic Operations Check fails, the result of the Detailed Analysis
phase is Preliminary Disposition Grade Separate. It is still possible to further test these
conditions for at grade operation during the Verification Phase, but the expectation is
that grade separation will be necessary.

¢ Rail Operations Check

Pass- Impact of the speed and signal control assumptions used in the traffic check are
acceptable to the rail operating plan and patronage assumptions (e.g., do not cause
unacceptable levels of delay to the overall run time). This would include the proposed
speed profile through the crossings, taking into account the presence of adjacent
stations or other factors affecting speeds. In addition, for options with traffic signal
control, there should be an evaluation of possible train delays associated with the
crossing based upon the identified priority control strategy.

Fail- If the speed and signal control assumptions used in the traffic check are
unacceptable (e.g., cause unacceptable levels of delay).

Results — Detailed Analysis

At the conclusion of the Detailed Analysis phase, the following information and conclusions will
be available:

e Preliminary Disposition — At grade or grade separated

o Concept Designs — All options, at grade and/or grade separated; concept designs should
address “other issues” such as complex or unusual geometry, heavy pedestrian traffic or
school routes, etc.

o Traffic Operations Analysis — Identification of controlling intersection, Level of Service,
projected queuing vs. available storage

o Priority Control Options — For at grade alternatives, traffic signal or gates with proposed
stop lines; conceptual definition of proposed method of traffic control (e.g., green band,
full priority, or partial priority) with timing considerations

e Train Operational Impacts — Rail operating speed profile through grade crossings with
assessment of possible train delays at traffic signal controlled locations

o Special Studies (Optional) — Any supplemental studies required as a result of site-
specific considerations which could affect the crossing disposition

In the event MTA is able to develop in concept agreement from CPUC staff and other involved
responsible agencies and parties including the local highway authority, no further analysis is
required to determine whether a crossing will be at grade or grade separated. MTA should
proceed with filing of grade crossing applications and final design of the crossings when project
funding is assured and a firm construction schedule can be established.
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MILESTONE 3 - VERIFICATION PHASE

The Verification Phase includes any additional efforts that are necessary to arrive at a Final
Technical Recommendation of the crossing status with regard to at grade or grade-separated
operation. As noted under Milestone 2, this effort is only required if MTA cannot obtain
agreement on the crossing status based upon the Detailed Analysis conducted as part of
Milestone 2.

It is anticipated that efforts performed as part of Milestone 3 will be specifically tailored to
resolve outstanding issues. The scope of these efforts should be established in cooperation with
involved third party agencies and participants. As such, the Verification Phase may include the
following types of studies:

Preliminary Engineering — Especially for grade separated options, feasibility studies to
develop the cost of grade separation may need to be performed to provide an
understanding of the trade-offs involved.

Traffic Simulation Modeling — In the event the results of the manual Detailed Analysis
process are not conclusive, simulation modeling may need to be accomplished to
demonstrate how the crossings will operate at grade and to verify the predicted traffic
and train operations impacts.

Detailed Safety Studies — To the extent that outstanding safety issues remain after
consideration of the initial review conducted as part of the detailed analysis, additional
Engineering Study of remaining safety issues may be required. The scope of these
studies should be defined based upon the safety concerns, which are outstanding.

Input Data — Verification Phase:

The following input data is required, in accordance with the anticipated geometric design and/or
traffic modeling process:

Engineering Design — Key feasibility issues including configuration (over vs. under),
impact adjacent stations (if present) need to be identified for consideration in the
preliminary engineering effort.

Refined Traffic Volumes — In the event traffic simulation will be accomplished, the
boundary for the simulation model will need to be established and detailed traffic volume
data at the turning movement level of detail that reflects upstream constraints in the
roadway network capacity and is internally consistent (upstream to downstream) from
intersection to intersection is needed.

Safety Studies — As required to evaluate safety concerns and mitigations.

Methodology — Verification Phase:

Preliminary Engineering — If provided, the preliminary engineering should demonstrate
the configuration of a feasible solution including the proposed design, required right-of-
way, cost, and secondary impacts (e.g., noise and visual, sight distance, etc.)
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e Simulation Modeling — If provided, traffic simulation studies should test alternative
methods of traffic signal timing and identify travel times, delay, and queuing that could
affect traffic and train operations.

¢ Rail Operations — The results of the simulation modeling may be used to revise the
estimate of traffic signal delay and of overall travel time for the rail line. If at grade
operation through a number of crossings would result in substantially different end-to-
end travel times, it may be appropriate to assess possible impact upon the projected
patronage of the facility and the resulting cost-effectiveness (cost per new rider).

o Safety Studies — Further Engineering Study to be accomplished in accordance with the
outstanding safety issues.

Results — Verification Phase:

At the conclusion of the Verification Phase, the results from the supplemental studies should be
considered and the Preliminary Disposition of the grade crossings reviewed in the light of the
additional information. The trade-offs between the cost and benefits of at grade and grade-
separated options should be reviewed and a Final Technical Recommendation for at grade or
grade separation operation should be made.

When the results of the Verification Phase have progressed to the point that draft findings can
be shared, third party input should be obtained.

FINAL DECISION

The final decision on the crossings will be based upon all of the technical input into the process
including the Final Technical Recommendation; however, the policy recognizes that the ultimate
decision will involve institutional consideration of the proposed crossing treatments and will
require third party approvals, primarily consisting of approval of the crossings by the California
Public Utilities Commission under the provisions of General Order 75-C (for grade crossings)
and consistent with General Order 143-B (for light rail transit). Additional agreements including
those to obtain necessary right-of-way, and for identifying any sharing of construction and/or
maintenance costs would need to be addressed as part of the Final Decision.
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Appendix A
Policy Support

BACKGROUND

The Grade Crossing Policy and the methodologies recommended to apply the policy were
developed as a response to an MTA Board Action requesting that the Exposition LRT Project
grade crossings identified in the Draft Environmental Impact Statement/Report (DEIS/R) be re-
evaluated to determine which crossings will operate at grade and which ones will be grade
separated — MTA does not currently have a set policy or procedure for determining whether to
provide grade separations at roadway crossings.

Research was conducted to identify existing grade separation warrants or criteria in use by
regulatory agencies and transit operators. The research identified a grade separation policy
developed by the Dallas Area Rapid Transit dating from studies conducted in 1987. The
research also identified an “Informational Report” prepared by the Institute of Transportation
Engineers (ITE) in 1992.2 The research also included an evaluation of the grade separation
index utilized by the California Public Utilities Commission (CPUC) for prioritizing funding
requests for grade separations (primarily for mainline railroads). The research identified one
additional methodology by Rex Nichelson — this approach is an economics-based methodology
that does not specifically consider LRT operations.*

In addition to the research, Korve Engineering, Inc. staff experience in LRT and grade crossing
safety and operational studies * ®was brought to bear on the problem. Finally, consideration
was given for advances in traffic signal “priority control” for transit that have occurred since the
ITE report was written.

CONTENTS

This appendix provides technical support for the MTA Grade Crossings Policy in the following
areas:

o Definitions — A list of definitions of key technical terms used in the policy
¢ [Initial Screening — The technical basis for the recommended nomograph and

recommended procedures for incorporating grade crossing intersection turning
movements in the analysis, if available

! Mid-City/Westside Transit Corridor Draft EIS/EIR. SCH No. 2000051058. Los Angeles County
Metropolitan Transportation Authority. Los Angeles, CA. April 6, 2001.

% ITE Technical Committee 6A-42. Light Rail Transit Grade Separation Guidelines. Institute of
Transportation Engineers, Washington, D.C., March 1992.

® G. Rex Nichelson, Jr. & George L. Reed. Grade Separations — When Do We Separate. 1999 Highway-
Rail Grade Crossing Conference. Texas Transportation Institute. College Station, TX, October, 1999.

* Korve, H., Farran, J., Mansel, D. TCRP Report 17: Integration of Light Rail transit Into City Streets.
Transportation Research Board, National Research Council, Washington D.C., 1996.

® Korve, H., Ogden, B., Siques, J. TCRP Report 69: Light Rail Service: Vehicular and Pedestrian Safety.
Transportation Research Board, National Research Council, Washington D.C., 2001.
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Engineering Study of Operations and Safety— More detailed discussion of selected key
topics including traffic volumes, queuing analysis, level of service, safety studies, and
impact of pre-emption on progressive traffic movements

DEFINITIONS

For the purpose of the MTA Grade Crossings Policy, the following definitions are presented to
clarify the terms discussed.

Compatible Phase — The traffic signal roadway phase that controls roadway movements
that are not in conflict with concurrent transit movements.

Controlling Intersection — The cross street intersection within %2 mile proximity to the LRT
grade crossing (including the LRT intersection for median-running conditions) which has
the highest degree of saturation.

Early Green — A strategy that foreshortens phases ahead of the transit compatible phase
so that the transit compatible roadway phase and transit phase can be brought up upon
arrival of a transit consist at an intersection.

Green Band Operation (Passive Priority) — A fixed timing plan which provides a
coordinated sequence of phases across a group of traffic signals so that the transit
compatible phase occurs at successive traffic signals to facilitate movement of transit
vehicles. (The transit compatible phase will be brought up regardless of the presence of
a transit consist, although the transit phase may optionally be displayed in response to
the detected arrival of a transit vehicle.)

Green Extend — A priority strategy that lengthens the duration of the green portion of the
transit compatible phase so that the transit phase can be displayed and the transit
vehicle can be served upon arrival within a specified time at a signalized intersection.

Green Hold — A priority strategy that holds the green portion of the transit compatible
phase so that the transit phase can be displayed and the transit consist can be served
upon arrival at a signalized intersection. If provided with a “timeout”, the hold will expire
after a designated time; otherwise the phase will be held until the transit vehicle is
served and “checks out” of the intersection.

Group — A set of traffic signals that are all operated on a common time reference so that
the first phase at each signal in the group has the same offset.

Mid-Block Crossing — A rail-only crossing in between roadway intersections where the
transit mode crosses the roadway.

Non-Compatible Phase — The traffic signal roadway phase that controls roadway
movements that conflict with concurrent transit movements.

Offset — The variance in time for the initiation of the cycle at an individual traffic signal
with respect to the time reference for a group of signals.
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Phase Omit — A strategy that skips over a traffic signal phase so that a subsequent
phase can be displayed.

Pre-emption — Defined by the MUTCD as “The transfer of normal operation of traffic
signals to a special control mode (MUTCD, 2000, Section 8A.01).” Pre-emption is
usually accomplished to provide a track clearance phase at a highway-rail grade
crossing or to allow for expedited movement of emergency vehicles through a signalized
intersection. Pre-emption can be used to grant the right-of-way to a transit vehicle at a
signalized intersection by interrupting the normal signal cycle sequence and substituting
an alternative sequence of phases. Use of pre-emption is disruptive to normal signal
operations such as progressions because the signal is pulled off the background cycle
and it may take two or more cycles for the signal to “recover”. For this reason, the
current practice is to provide “priority” to facilitate transit movements through
intersections.

Priority or Priority Control — A range of techniques that can be used to provide a transit
phase on demand without use of the pre-emption logic of the traffic signal controller. For
this reason, priority control strategies are less disruptive to traffic patterns and most
implementations of priority maintain coordination over one or two signal cycles.
Examples of priority techniques include strategies to shorten or skip phases ahead of the
arrival of the transit vehicle, as well as strategies to extend or hold the transit phase or
the phase that is compatible with the transit phase. Within the context of transit priority,
two additional terms are in common use:

o Full Priority — While maintaining overall coordination with the background cycle,
additional techniques such as skipping a phase, or swapping the sequence of
phases (“phase rotation”) within a cycle is allowed. The most common example is
skipping conflicting left-turns. Full priority provides additional benefits for transit
operation but the downside is possible driver confusion. Full priority may also
refer to more aggressive changes to the signal cycle using the “early green” or
“green extend” techniques. For example, a signal may be put in “green hold”
which is simply a “green extend” that maintains the transit phase until the transit
vehicle “checks out” or until the phase times out.

o Partial Priority — This term is usually used to refer to priority techniques that are
the least disruptive to normal signal operation. Examples include advancing the
start of the transit and/or transit compatible phase (“early green”), as well as
holding the transit and compatible phase (“green extend”). Partial Priority does
not skip any vehicle phase to extend or bring up early the transit phase and the
degree to which phases may be shortened is limited.

Queue Jump — A strategy that inserts or activates the transit phase before the
compatible roadway phase upon demand based upon the detection of a transit consist.

Split — A portion of a traffic signal cycle that is assigned to a specified phase
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INITIAL SCREENING

The Initial Screening is adapted from procedures contained in the Informational Report (IR)
“Light Rail Transit Grade Separation Guidelines” published in 1992 by the Institute of
Transportation Engineers (ITE).

The chart presented in the 1992 ITE IR (see Figure A-1) stipulates three assumptions:

e Double Track LRT with Equal Frequencies in Each Direction
¢ Conflicting Traffic Intersection Level of Service LOS D or Better
o At Grade Thresholds Assume Gated Crossing with Traffic Signal Pre-Emption

As stated in the Guidelines, Threshold Line 1 is drawn using the most conservative
assessments and operational assumptions in estimating intersection LOS. Threshold Line 2 is
drawn using less conservative assumptions and analytical techniques. The areas below and to
the left of Line 1 are the combinations where at-grade LRT operation should be feasible. The
area between Lines 1 and 2 represent situations where at-grade operation with pre-emption
may be feasible, depending on the assumptions used in the analysis. Line 3 represents the
boundary of possible solutions for acceptable LRT delays (15 seconds per crossing), using the
absolute minimum crossing time for a single-unit Light Rail Vehicle (LRV). Its non-linear form
reflects the ability of fixed signal timing to “collect” LRV’s delayed in both directions and move
them on a single phase. Any grade crossing that lies below Threshold Lines1 or 2 should be
feasible at grade. If the crossing lies beyond Threshold Line 2 and below Threshold Line 3, at-
grade operation is also feasible if the LRT operator is willing to accept some delays for the LRV
at the grade crossing to accommodate cross street traffic (e.g. the LRV may not have full priority
at the grade crossing). If the grade crossing lies beyond Threshold Line 3, then at-grade
operation is not feasible without significant delays to LRV’s and/or cross street traffic.

Thresholds 1 and 2 are based upon granting unconditional pre-emption to light rail trains at
normal operating speed, with railroad type crossing protection features (e.g., automatic crossing
gates with flashing lights and bells). For all points between Threshold Line 2 and Threshold Line
3 at grade operation may be feasible with advanced traffic signal coordination, conditional train
pre-emption, and partial priority (as opposed to full pre-emption).

The thresholds are based upon “worst case” conditions for roadway traffic which could be partly
overcome through traffic signal progression schemes, and/or intersection modifications, street
widenings, and other geometric design changes.

It is important to recognize that the ITE IR was published in 1992; more importantly, the
references cited are primarily dated from the mid-1980’s — which means the ITE IR pre-dates
most of the traffic signal software currently in use in the United States to provide transit priority
(as opposed to pre-emption): The most recent transit priority software includes a number of
features such as the ability to track the background cycle and re-allocate green time over more
than one cycle in order to provide transit phases with a minimum of disruption to the roadway
network which makes at-grade operation feasible in a wider range of contexts than would have
been possible at the time the ITE IR was developed.
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Figure A-1 — Potential Threshold Levels for At-Grade Operation for Varying Traffic Volume and LRT Frequency
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In addition the “Threshold 3” limit of acceptable at-grade LRT operation identified in the ITE IR is
based upon an assumed maximum tolerable delay to the train operations. However, there may
be circumstances in which this threshold does not apply or would not be considered to be a
limiting factor, for example:

e Green Band Operation — If the LRT trains operate within a window provided by a fixed
background signal cycle, the LRT movements can be made at the same time as
compatible traffic phases (e.g., parallel roadway traffic through phase). For a segment of
line, there may be an initial delay for an LRT to wait for the first green, but the train may
be able to continue through a number of crossings before encountering a red signal,
thereby significantly reducing the average delay per crossing for the signal group.

o Extraordinary Circumstances — Financial or physical constraints may dictate the need to
provide an at-grade solution, even if there are significant delays to the LRT trains. The
MTA may decide to defer construction of costly grade separations, or current roadway
traffic levels may not be high enough to justify grade separations. Also, the agency may
be willing to accept higher levels of delay in order to avoid grade separations.

Finally, it should be noted that the ITE IR indicated two thresholds (“Threshold 1” and
“Threshold 2”) for the likely range of at-grade operation — this was based upon differing
methodologies for computing intersection levels of service — based upon high levels of observed
saturation flow, shorter than average vehicular headways, and high rates of green time
utilization in the Los Angeles metropolitan area, a line approximately mid-way between
“Threshold 1” and “Threshold 2” (intercepting the “zero trains per hour” axis at 800 vehicles per
hour per lane correlates more closely with observed intersection capacities in Southern
California as reflected in “saturation flow rates” (e.g., absolute maximum traffic levels)
commonly used to compute intersection capacities for local conditions.

In summary, it is recommended that the ITE nomograph published in the 1992 ITE IR should be
utilized with the following stipulations:

Use Blend of Threshold 1 and Threshold 2 — The threshold which represents the nominal limit
for operation with pre-emption should use a blend of the two ITE thresholds resulting in a line
that intercepts the horizontal axis (capacity with no trains in operation) at 800 vehicles per hour.
The recommended threshold indicates a limit of 600 vehicles per hour with 10 trains per hour
corresponding to 12-minute headways in each direction. This threshold is supported by
empirical data from the Los Angeles area — As shown in Figure A-2, the gated crossings at Del
Mar on the Gold Line and at Long Beach / Vernon on the Blue Line fall approximately along this
threshold line.
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Figure A-2 — Existing Grade Crossing on Initial Screening Chart
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Gated, Higher Speed Operation (Greater Than 35 mph / 55 kph) — Assume at-grade
operation for conditions which are below Threshold 2; Assume grade-separated
operation for conditions which exceed Threshold 3; Locations which lie between
Threshold 2 and Threshold 3 require Further Study to confirm at-grade operation.

Signalized, Lower Speed Operation (35 mph / 55 kph or Less) — Assume at-grade
operation for conditions which are below Threshold 2; Locations which lie between
Threshold 2 and Threshold 3 require Further Study to Verify At-Grade Feasibility;
Locations which exceed Threshold 3 may require grade separation but further study may
be accomplished to determine if there is a possible feasible at-grade solution.

In recognition of these points, we are recommending that the simplified nomograph presented in
Figure A-3 should be used for Initial Screening as part of this policy.

Notes on Traffic Turning Data:

The Initial Screening is accomplished using “readily available” traffic volume data (existing
and/or projected future). The analysis method specifies that the “highest per lane flow rate”
should be used in applying the nomograph. The methodology does not address the issue of
turning movements, especially left turns made from the parallel roadway with median running
conditions which certainly conflict with LRT movements as do cross-street through traffic
movements. In the event turning movement data is available to be incorporated into the
analysis, the following methods are recommended for consistency:

Mid Block Crossing — LRT trackway crosses roadway between roadway intersections
with no parallel traffic lanes — Use highest one-way hourly per lane flow rate for traffic
crossing the tracks, as stated in the ITE IR.

Side Running Crossing — LRT trackway runs parallel to roadway and crosses one leg of
an intersection — Consider the maximum per-lane volume of either the approach flow or
the departure flow on the leg containing the grade crossing.

Median Running Crossing — LRT trackway runs within median of one roadway and the
grade crossing occurs at an intersection with a cross street to that road — Identify the
greater sum of through plus left-turn traffic on a per-lane basis coming from either of the
two cross street approach legs lanes. In the event the left-turn from the parallel roadway
is the principal movement, this volume may be considered in the analysis.

Special Conditions — Multi-Leg Intersections with LRT crossing — Use the sum of the
highest per lane traffic volumes for all movements that cross the LRT trackway
independently (e.g., on separate traffic signal phases).
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DETAILED DESCRIPTION OF ENGINEERING STUDY OF OPERATIONS AND SAFETY
The Operational Analysis is a six-step manual evaluation of the Level of Service of adjacent or
co-incident traffic signal controlled intersections, queuing and other safety factors along with
identification of impacts to rail operations including delays and patronage.

Selected topics of the analysis are addressed in more detail for the following points:

Traffic Volumes Used for Analysis

Queuing Analysis

Controlling Intersection Level of Service

Safety Analysis

Evaluation of Impact of Pre-Emption on Progressive Traffic Movements

Traffic Volumes Used for Analysis

As noted in the Initial Screening methodology, the grade crossings would typically be checked
for Opening Year and 20 Year Future traffic levels, during the am and pm peak periods or the
period of highest traffic under the typical daily. For the Operational Analysis in the Detailed
Analysis phase, the traffic volume assumptions should be reviewed and adjustments made if
appropriate. For example, if the projected future year volumes are higher than the roadway
capacity, they should be adjusted downwards to reflect network constraints.

Queuing Analysis

The following procedures are provided for the analysis of queuing:

o Computation of Influence Zone Queue — The influence zone queue is the queue which
builds from an adjacent signalized intersection along the cross street towards the grade
crossing. For isolated intersections, the average queue can be computed using the
Webster formula:

N=qxR/2 OR N=qgx(R/2+d) (Use greater result)
Where:

N = Average number of vehicles in queue

g = Peak period vehicle arrival rate (vehicles / second)
R = Red time (seconds) '

d = Average delay (seconds) 2

A peaking factor of 1.5 to 2.0 should be included to identify the maximum design queue
that could occur during the peak period due to cycle-to-cycle variations in arrival rate.

' Red time is determined by signal timing; typical values range from 40 to 60 seconds depending upon the
total cycle length and amount of green time allocated to the cross street.
2 Delay is indicated by the level of service — for LOS D the delay ranges from 35 to 55 seconds.
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¢ Computation of Crossing Spillback Queue — The crossing spillback queue is the queue
that builds back from the grade crossing towards an adjacent roadway-roadway
intersection. The Webster formula can be used; for a gated crossing, the gate down time
should be considered in lieu of the traffic signal red time.

o Evaluation of Cross Street Queues vs. Available Storage — The extent of queuing along
the cross street should be compared to the roadway geometry to determine whether
either the crossing spillback queue is impacting an adjacent major intersection or if an
adjacent major intersection is generating an influence zone queue which would impact
the grade crossing. In the event crossing queues are spilling back, mitigation measures
may be appropriate.? In the event the crossing is in the influence zone, queuing
mitigation measures such as warning signs, pre-signals or signal progressions should be
considered and, if the crossing is gated, the adjacent traffic signal should be pre-empted.

! Typical crossing gate blockage time will be 34 to 45 seconds (refer to the guidance on evaluating Impact
of Pre-Emption on Progressive Traffic Movements for a breakdown of typical times).

2 E.g., provision of turn bays for movements approaching the grade crossing to allow parallel through
traffic to continue unimpeded by traffic backing up from the grade crossing.
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Controlling Intersection Level of Service

The controlling intersection is the signalized intersection at the grade crossing or along the
cross street within the influence zone (as identified in Step 2) which is the most congested
during the peak period. The Level of Service (LOS) of the controlling intersection provides an
indication of the feasibility of transit priority solutions with traffic signal control at the grade
crossing and whether the impact of operation as a gated crossing is feasible.

The ability of a roadway or intersection to accommodate vehicular traffic can be measured by
calculating its LOS. LOS is a measure that describes traffic conditions at intersections, ranging
from LOS “A” for free-flow or excellent conditions, to LOS “F” for roadways or intersections that
are overloaded or operating above capacity. This measure is based upon the amount of
stopped delay, measured in seconds per vehicle, a driver experiences within an intersection due
to traffic congestion. This ratio can be determined for daily and peak periods. Peak hour delay
calculations give the most accurate picture of the level of service of congestion experienced by
a motorist. A complete description of the LOS designations is provided in Table A-1.

Table A-1 — Level of Service Criteria for Signalized Intersections

Level of Delay per
Service Vehicle Description of Traffic Conditions
- ‘SeCS[
No vehicle waits longer than one red light and no approach
A =100 Excellent phase is fully used.
Very An occasional approach phase is fully utilized; many drivers
B >10.0 and < 20.0 Good begin to feel somewhat restricted within groups of vehicles.

Occasionally, drivers may have to wait through more than

c >20.0and <35.0 Good one red light; backups may develop behind turning vehicles.

Delays may be substantial during portions of the rush hours,
D >35.0and <55.0 Fair but enough lower volume periods occur to permit clearing of
developing lines, preventing excessive backups.

Represents the most vehicles that intersection approaches
E >55.0and < 80.0 Poor can accommodate; may be long lines of waiting vehicles
through several signal cycles.

Backups from nearby intersections or on cross streets may
restrict or prevent movement of vehicles out of the
intersection approaches. Tremendous delays with
continuously increasing queue lengths.

F >80.0 Failure
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Safety Analysis

Two recent studies of light rail grade crossing safety have been conducted by the United States
Department of Transportation, Transit Cooperative Research Project (TCRP):

o Report 17, “Integration of Light Rail Transit Into City Streets,” 1996
e Report 69, “Light Rail Service: Pedestrian and Vehicular Safety,” 2001

Report 17 presents research and guidelines developed for lower-speed crossings not protected
by automatic crossing gates, through a review of 10 LRT systems within North America. Report
69 provides research and guidelines for gated crossings and also has additional pedestrian
crossing findings, through a review of 11 LRT systems through North America. Report 17 notes
that locations with crossing gates have generally lower accident rates per mile compared to the
low-speed on-street alignments. While the accident rate for gated, high-speed crossings is lower
than the rate for lower speed signalized crossings, the percentage of collisions resulting in
fatalities is greater for gated operation where the train operating speed exceeds 35 mph.

As part of the research presented in TCRP Report 17, the report identified and ranked 14 of the
most common causes for collisions involving LRT trains at grade crossings where the LRV
maximum operating speed was less than 35 mph. None of the top four highest ranked issues
involved the choice of traffic signals or gates. The top four reasons were, in decreasing
importance:

1. Pedestrians trespassing on side-aligned LRT rights-of-way where there are no
sidewalks
2. Pedestrians jaywalking across LRT/transit mall rights-of-way after receiving unclear

messages about crossing legality
3. Inadequate pedestrian queuing areas and safety zones
4. Two-way or contra-flow side-aligned LRT operations
Of the remaining 10 issues in the list of 14 highest concerns, some were attributed to the traffic
signal operation at the intersection. However, mitigation for these issues can be provided by
current LRT design practices.

For example, consider concerns ranked 5 and 6:

5. Motorists making illegal left turns across the LRT right-of-way immediately after
termination of their protected left-turn phase,

And,

6. Motorists violating red left-turn arrow indications when the leading left-turn signals
phase is preempted by an approaching LRV

Both of these problems can be avoided if the left turn phase always comes up after the through
phase (“lagging left turn”) so that the LRT always proceeds through the intersection on the
through movement phase preceding the left turn arrow.
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TCRP Report 69 presents a list of issues that contribute to collisions at grade crossings, where
the crossings are controlled with gates. One of the major causes for collisions at gated
crossings is that motorists drive around the lowered automatic gates. A variety of strategies
including photo enforcement, education, four quadrant gates, and raised medians have been
demonstrated to be effective at reducing accidents along gated crossings. Examples of effective
treatments include photo enforcement and four quadrant gates along the MTA Metro Blue Line,
where collisions have reduced dramatically since they have been installed. As described in
TCRP Report 69, photo enforcement has reduced crossing gate violations by 92% and LRT-
motorist collisions by 70% along the Blue Line. In addition, the installation of four-quadrant
gates has reduced the number of motorists driving around or under the lowered gates by 94%.

Given that there are a wide range of safety mitigations and design features that can be
incorporated into the design of an LRT alignment; substantial experience has been gained with
treatments over the past decade; and, documentation of available measures and design
treatments is readily available to designers. Although there are various methods for prioritizing
grade separations that take safety factors such as exposure and site specific conditions into
account, there are no quantitative safety evaluation methodologies in general use that
incorporate warrants for LRT grade separations. Therefore each safety issue needs to be
identified and reviewed in the context of the potential effectiveness of available mitigation. One
notable exception is recurrent queuing across the tracks that cannot be managed or eliminated
with traffic control techniques — in the event this condition is observed or predicted, then grade
separation should be considered.

There may be additional site-specific conditions that warrant additional studies (e.g., heavy
pedestrian movements, unusual geometries, etc.) If so, these studies should be accomplished
in conjunction with the Detailed Analysis so the results can be considered in establishing the
preliminary disposition as at grade or grade separated. For this reason, the safety analysis is
included in this “detailed analysis” phase of study as part of the recommended policy procedure
where site-specific considerations (including the conceptual design), as well as site-specific
operational conditions (e.g., pedestrian volumes, queuing, etc.) are considered.

The factors presented in Table A-2 should be considered in a preliminary safety review.

Table A-2 indicates potential mitigation for each identified safety concern. Engineering Study
should be accomplished to determine which of the factors is a concern at the crossing, possible
countermeasures, potential applicability, and effectiveness of potential mitigations.

An assessment of queuing can be accomplished either by observation of existing conditions
and/or by computation of predicted queues using procedures defined in the operational analysis
section.

The Engineering Study of safety features should determine whether effective mitigations are
available to address identified safety concerns. If mitigation is not possible, then a grade
separation should be considered.
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Table A-2 — Safety Concerns and Potential Mitigation

Safety Concern

Mitigation

Traffic Queuing

Anti-Queuing Traffic Control Measures; Grade
Separation if None Feasible

Approach and Corner Sight Distance

Supplemental Active Warning Devices
Reduce Allowable Train Speed

Visual Confusion/Sign or Signal Clutter

Removal of Unnecessary Signs/Signals

Prevailing High Traffic Speed

Control Traffic Speed with Traffic Signal
Control or Enforcement

Large Truck Percentage

Restrict Truck Traffic. Improve Signing or
Traffic Signal Timing to Keep Trucks Off
Tracks

Heavy Pedestrian Volumes

Channelization, Active Warning Devices and
Pedestrian Control Devices, Traffic Control
Officers for Events

School Access Route

Channelization, Active Warning Devices and
Pedestrian Control Devices, Education, and
Crossing Guards

Emergency Vehicle Route

Identify and/or Provide Alternative Route
Provide Remote Notification of Crossing Status

Accident History

Remedy Specific to the Accident Cause

Gate Drive Around Potential

Photo Enforcement, Medians, Four Quadrant
Gates

Delineation and Roadway Marking

Increase Contrast at Crossing or Improve
Delineation

Traffic Control Observance

Install Active Signs. Increase Enforcement
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Impact of Pre-Emption on Progressive Traffic Movements

Table A-3 indicates an evaluation chart to be used to evaluate the potential impact of traffic
signal pre-emption on progressive traffic movements. The evaluation is based upon the degree
of cross street traffic progression required to be present and the adjusted volume/capacity (V/C)
ratio of the controlling intersection, as further explained in the table notes. On the following
page, the analysis procedure for determining the adjusted V/C is provided. An alternative
approach would be to develop a micro-simulation model, however, the policy suggests that such

modeling would only be accomplished as part of Milestone 3, verification effort.

Table A-3 — Evaluation Chart

Adjusted Volume/Capacity Ratio

Of Controlling Intersection (1)

Quality of Cross Street Progression (2)

Little or No Moderate High
V/C <0.85 OK OK Marginal (3)
0.85 <=V/C <=0.95 OK Marginal (3) Fail (4)
V/C > 0.95 Marginal (3) Fail (4) Fail (4)

Notes:

(1) “Controlling Intersection” is the cross street intersection within 2 mile proximity to the
LRT grade crossing (including the LRT intersection for median-running conditions) which
has the highest degree of saturation; the V/C of the controlling intersection should be
adjusted for impact to non-compatible phase (see text for analysis procedure).

(2) Based upon “Arrival Type” definitions as provided in Highway Capacity Manual 2000:
“High” is arrival type 5 or 6, “Moderate” is arrival type 4, and “Little or No” is arrival

types 1 - 3.

(3) Indicates pre-emption results in measurable impact to cross street. Operation with pre-
emption subject to engineering review of need for traffic progression and impact to LRT
if pre-emption not provided. Alternative at-grade operation with green band or priority
control should be feasible provided there are traffic signal phases that are compatible

with the LRT movement at this location.

Indicates pre-emption results in significant adverse impact to cross street; extenuating
circumstances needed to justify use of pre-emption provided traffic progression is
needed on cross street. Alternative at-grade operation with green band or priority control
may be feasible provided there are traffic signal phases that are compatible with the LRT

movement at this location.
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Four analysis steps are required:

Step 1 — Identify Useable Green Ratio for Non-Compatible Phase

Step 2 — Adjust Useable Green Ratio to Reflect Train Frequency

Step 3 — Evaluate Base Case Volume/Capacity of Controlling Intersection
Step 4 — Apply V/C Adjustment

Required input data includes:

Geometry and projected traffic volumes at controlling intersection
Likely signal timing plan at controlling intersection with LRT

Train frequencies based upon proposed or potential rail operating plan
Likely rail operating speeds through the grade crossing

Likely rail consist length based upon number of cars and car type
Roadway width at grade crossing

Step-by-step procedure (refer to derivations in technical support following procedure):

Step 1: Identify Useable Green Ratio for Non-Compatible Phase

Useable Green Ratio: GCNC (Represents proportion of signal cycle at controlling
Intersection that is useable for non-compatible roadway
movements when grade crossing is blocked by gates)

Computed by averaging “Worst Case” condition (e.g., gate blockage during non-compatible
signal phases) and “Best Case” condition (e.g., gate blockage during compatible signal phases)

Where:

GCNCc: Green + Yellow time / Cycle time for non-LRT compatible movements at
controlling intersection

GCc: GC for compatible movements; GCc = 1.0 - GCNC

GCT: Gate Down time / Cycle time representing proportion of cycle that crossing gates
will block the cross street

Note: Computation of GCT — Gate Down Time / Total Cycle Time:

This factor should be computed by dividing total estimated gate down time at
grade crossing by typical signal cycle time at controlling intersection in seconds,
with the gate down time including all of the following:

¢ 20 seconds minimum warning time (including activation of flashing lights and
lowering of crossing gate)

Technical Support for Policy Approved by MTA Board 12-4-03 Page A-17



Grade Crossing Policy for Light Rail Transit Revised Policy

e 5 -7 seconds (typical) train passage time (computed using typical train
length and average speed through grade crossing)

e 2 — 3 seconds (typical) train clearance time (computed based upon street
width and average speed through grade crossing)

e 2 — 3 seconds (typical) allowance for lag in detection of train “checkout” after
grade crossing is cleared

e 5 -7 seconds (typical) lag time for gates to start up and cars to enter
crossing area

¢ Added allowance of 5 seconds (specific number to be based upon anticipated
conditions at specified crossing) additional gate down time for random delay
in arrival of train at crossing after activation of gates due to factors such as
upstream operational conditions, departure from near-side station at reduced
speed, etc.

“Best Case” GC1 — Condition When Crossing Gates Down During LRT Compatible Phase

If GCT > GCc then GCNc is reduced by the amount to which GCT exceeds GC¢ and
the resulting capacity factor is:

GC1 = GCNC - (GCT - GC)

Otherwise, if GCc > GCT then there is no impact to GCN( since the gate blockage
occurs during the compatible phase and the resulting capacity factor is:

GC1=GCNC
“Worst Case” GC2 — Condition When Crossing Gates Down During Non-LRT Compatible Phase

If GCNC > GCT then the remaining amount of GCNC is the difference between GCNC
and GCT and the resulting capacity factor is:

GC2=GCNCc-GCT
If GCNC < GCT then the entire phase is blocked by the crossing gates; therefore

GC2=0
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“Average Case”
Assuming train arrivals are random with respect to the traffic signal, the average

available signal split to serve the non-compatible traffic is approximately the average of
the two conditions as noted above, e.g.,

GCNC =(GC1+GCo) /2

Step 2: Adjust Useable Green Ratio to Reflect Train Frequency

When no train is present, there is no capacity impact; the likelihood of this is 1.0 minus the
likelihood of a train being present during a given cycle. Therefore, the weighted capacity factor
can be computed by adding the two impacts with the likelihood weights, e.g., if

LT: Likelihood of train impact in signal cycle computed as trains / hour (both ways)
divided by number of traffic signal cycles per hour at controlling intersection
And,

GCNc:Average Capacity Factor on non-compatible green proportion with gates blocking
crossing, computed as described in Step 1.

Then the weighted average is computed as the sum of the following conditions:
No Train 1.0 (no impact) x (1 -LT)
Plus Train: GCNc (train impact) x LT

E.g.,

FT=10-LT+ (FNC XLT)

Step 3: Evaluate Base Case Volume/Capacity of Controlling Intersection

Controlling Intersection Volume/Capacity Ratio, Without Impact of Grade Crossing:

Volume/Capacity Ratio = V/Cq

This ratio should be computed using industry-accepted practice or software (e.g.,
Highway Capacity Manual or “Synchro” software). The evaluation should be performed
using projected volumes with LRT and base case geometry but no adjustment to the
computed V/C should be made for the “with LRT” condition since this procedure defines
the adjustment.
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Step 4: Apply V/C Adjustment

Adjusted V/C of Controlling Intersection with grade crossing:

VICapy =V/ICo/ FT

HYPOTHETICAL EXAMPLE SHOWING USE OF FORMULAS

Assume the following conditions:
Gate Down Time
20 seconds warning time
07 seconds passage time
03 seconds clearance time
02 seconds checkout time
05 seconds gate up / car startup
05 seconds random arrival delay
42 seconds effective gate blockage time
Train Frequency
24 trains/hour
Signal Cycle
100 seconds
Volume to Capacity
0.60
Non-Compatible Green Time
55 seconds
Then
GCT =042
GCNCc =0.55; GCc =0.45

“Best Case” Useable Green Ratio

Since GCT < GC¢ then GC1 =0.55
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“Worst Case” Useable Green Ratio

Since GCNG > GCT then GC2 = GCNc - GCT1=0.55-042 =0.13

“Average Case” Capacity Factor

GCNC = (0.55 + 0.13) / 2 = 0.34

Train Weighted Capacity Factor
LT = 24 trains/hour / 36 cycles/hr = 0.67

FT=1.0-LT + (GCNC x LT) = (1.0 — 0.67) + (0.34 x 0.67) = 0.56

Adjusted V/C

VICaADJ = VICo/FT=0.60/0.56 =1.07

Comment:

This example shows that the impact of 24 pre-emptions per hour is sufficient to raise the V/C at
the controlling intersection from 0.60 to 1.07 (e.g., elevating LOS B to LOS F) with nominal cycle
length and splits. Using the methodology, traffic operational performance would be considered
“FAIL” if a moderate or high degree of progression is present, or required to be maintained, on
the cross street.

Therefore, under the proposed methodology, extenuating factors would need to be considered
in order to accept pre-emption at this location.

An alternative at-grade treatment involving operation of the train through the crossing using
green band type of operation may be feasible provided there are intersection phases that are
compatible with the LRT movement.

Given the favorable base (unadjusted) LOS of the intersection, it may be possible to operate
under traffic signal control with priority as well (with or without use of a background green band).
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